June 10, 2019: Construction Update No. 21
Brooklyn Boulevard Reconstruction Project

The Brooklyn Boulevard Reconstruction Project is continuing to make progress. The contractor is working in Stage 2 (see below for description of Stages) and are working on reconstruction the eastside of the road within the project area. Last week, the contractor installed curb and gutter, and pavement along the eastside of Brooklyn Boulevard between 49th Avenue and Highway 100. They also completed work on the Bus Rapid Transit C Line bus stations, which opened for service on Saturday June 8, 2019.

Construction activity for this week will be the following:

- Install roadway pavement, and concrete curb and gutter, sidewalks, and driveways along the eastside of Brooklyn Boulevard between 49th Avenue and Highway 100.
- Restore boulevard areas along the eastside of Brooklyn Boulevard between 49th Avenue and Highway 100.
- Remove pavement, and sidewalk and install storm sewer along Brooklyn Boulevard between Highway 100 and 59th Avenue.

Construction activity for next week will be the following:

- Install pavement and restore boulevard areas along the eastside of Brooklyn Boulevard between 49th Avenue and Highway 100.
- Install storm sewer along Brooklyn Boulevard between Highway 100 and 59th Avenue.

Safety is always our highest concern during construction of these types of projects:

- Please slow down through construction zone for the safety of others, and the workers on site, as well as your own safety. Avoid using a cellular phone when walking or driving near a construction zone.

Stage 1 – Reconstruction west side of Brooklyn Blvd between 49th Ave and Hwy 100, Realign Lilac Drive to intersect Brooklyn Blvd at Highway 100 south ramps, Reconstruct 51st Avenue between Brooklyn Blvd and Xerxes Ave
Stage 2 – Reconstruct eastside of Brooklyn Blvd between 49th Ave and just north of Bass Lake Road. Reconstruct Highway 100 northbound off ramp at Brooklyn Blvd
Stage 3 – Reconstruct west side of Brooklyn Blvd between Hwy 100 and just north of Bass Lake Road. Realign Brooklyn Blvd Service Road at 55th Ave
Please stay clear of machinery and construction trenches in the work zone. Construction vehicles can move quickly and suddenly. Staying alert to your surroundings reduces the likelihood of an incident.

In addition, your assistance in directing your children away from construction areas is appreciated.

Thank you for your consideration and patience. The City has hired SRF Consulting to help oversee the construction work. For any questions or concerns you may contact the following at SRF Consulting or City of Brooklyn Center Engineering Staff:

Dan Herzog, 612-247-6645, dherzog@srfconsulting.com
Jeff Kurth, 612-518-2145, jkurth@srfconsulting.com
Mike Albers, 763-569-3326, malbers@ci.brooklyn-center.mn.us

Please contact 911 during evenings and weekends if you have a construction related emergency such as ruptured water service, sewer backup or significant flooding. The 911 dispatcher will contact the appropriate on-call Public Works personnel.

Stage 1 – Reconstruction west side of Brooklyn Blvd between 49th Ave and Hwy 100, Realign Lilac Drive to intersect Brooklyn Blvd at Highway 100 south ramps, Reconstruct 51st Avenue between Brooklyn Blvd and Xerxes Ave
Stage 2 – Reconstruct eastside of Brooklyn Blvd between 49th Ave and just north of Bass Lake Road. Reconstruct Highway 100 northbound off ramp at Brooklyn Blvd
Stage 3 – Reconstruct west side of Brooklyn Blvd between Hwy 100 and just north of Bass Lake Road. Realign Brooklyn Blvd Service Road at 55th Ave