June 24, 2019: Construction Update No. 23
Brooklyn Boulevard Reconstruction Project

The Brooklyn Boulevard Reconstruction Project continues to be an active construction site. The contractor continues work in Stage 2 (see below for description of Stages) which includes work on the eastside of the road from 49th Avenue to Bass Lake Road. Last week, the contractor continued to install storm sewer, curb and gutter, sidewalks, driveways, and pavement along the eastside of Brooklyn Boulevard between 49th Avenue and Highway 100. The contractor also began work on the new traffic signal at 49th Avenue N and Brooklyn Boulevard. North of Highway 100, the contractor installed storm sewer on the east side of Brooklyn Boulevard.

Construction activity for this week will be the following:
- Install roadway pavement, sidewalks, and restore boulevards along the eastside of Brooklyn Boulevard between 49th Avenue and Highway 100.
- Restore boulevard areas and install irrigation along the westside of Brooklyn Boulevard between 49th Avenue and Highway 100.
- Install storm sewer along Brooklyn Boulevard between Highway 100 and Bass Lake Road.

Construction activity for next week will be the following:
- Continue installation of storm sewer along Brooklyn Boulevard between Highway 100 and Bass Lake Road.

Safety is always our highest concern during construction of these types of projects:
- Please slow down through construction zones for the safety of others, and the workers on site, as well as your own safety. Avoid using a cellular phone when walking or driving near a construction zone.
- Please stay clear of machinery and construction trenches in the work zone. Construction vehicles can move quickly and suddenly. Staying alert to your surroundings reduces the likelihood of an incident.

Stage 1 – Reconstruction west side of Brooklyn Blvd between 49th Ave and Hwy 100, Realign Lilac Drive to intersect Brooklyn Blvd at Highway 100 south ramps, Reconstruct 51st Avenue between Brooklyn Blvd and Xerxes Ave
Stage 2 – Reconstruct eastside of Brooklyn Blvd between 49th Ave and just north of Bass Lake Road. Reconstruct Highway 100 northbound off ramp at Brooklyn Blvd
Stage 3 – Reconstruct west side of Brooklyn Blvd between Hwy 100 and just north of Bass Lake Road. Realign Brooklyn Blvd Service Road at 55th Ave
In addition, your assistance in directing your children away from construction areas is appreciated.

Thank you for your consideration and patience. The City has hired SRF Consulting to help oversee the construction work. For any questions or concerns you may contact the following at SRF Consulting or City of Brooklyn Center Engineering Staff:

Dan Herzog, 612-247-6645, dherzog@srfconsulting.com
Jeff Kurth, 612-518-2145, jkurth@srfconsulting.com
Mike Albers, 763-569-3326, malbers@ci.brooklyn-center.mn.us

Please contact 911 during evenings and weekends if you have a construction related emergency such as ruptured water service, sewer backup, or significant flooding. The 911 dispatcher will contact the appropriate on-call Public Works personnel.