July 1, 2019: Construction Update No. 24
Brooklyn Boulevard Reconstruction Project

Activities on the Brooklyn Boulevard Reconstruction Project continue to progress. The contractor is still performing work in Stage 2 (see below for description of Stages) which includes work on the east side of the road from 49th Avenue to Bass Lake Road. Last week, the contractor installed storm sewer along Brooklyn Boulevard between Highway 100 and 59th Avenue, worked on restoring concrete curb & gutter and pavement to the TH 100 ramps, and also restored boulevards along the eastside of Brooklyn Boulevard between 49th and 51st Avenue, and around Lilac Drive.

Construction activity for this week will be the following:
- Continue the installation of the concrete curb & gutter, concrete sidewalk, and pavement at the Highway 100 ramps on the eastside of Brooklyn Boulevard.
- Prepare the east side of Brooklyn Boulevard from Highway 100 to 55th Avenue for concrete curb & gutter, sidewalk, and pavement.
- Continue to install storm sewer along Brooklyn Boulevard between 55th Avenue and Bass Lake Road.

Construction activity for next week will be the following:
- Continue to install storm sewer along Brooklyn Boulevard between 55th Avenue and Bass Lake Road.
- Continue installation of concrete curb & gutter and concrete sidewalk on the eastside of Brooklyn Boulevard from Highway 100 to 55th Avenue.

Stage 1 – Reconstruction west side of Brooklyn Blvd between 49th Ave and Hwy 100, Realign Lilac Drive to intersect Brooklyn Blvd at Highway 100 south ramps, Reconstruct 51st Avenue between Brooklyn Blvd and Xerxes Ave
Stage 2 – Reconstruct eastside of Brooklyn Blvd between 49th Ave and just north of Bass Lake Road. Reconstruct Highway 100 northbound off ramp at Brooklyn Blvd
Stage 3 – Reconstruct west side of Brooklyn Blvd between Hwy 100 and just north of Bass Lake Road. Realign Brooklyn Blvd Service Road at 55th Ave
Stage 1 – Reconstruction west side of Brooklyn Blvd between 49th Ave and Hwy 100, Realign Lilac Drive to intersect Brooklyn Blvd at Highway 100 south ramps, Reconstruct 51st Avenue between Brooklyn Blvd and Xerxes Ave
Stage 2 – Reconstruct eastside of Brooklyn Blvd between 49th Ave and just north of Bass Lake Road. Reconstruct Highway 100 northbound off ramp at Brooklyn Blvd
Stage 3 – Reconstruct west side of Brooklyn Blvd between Hwy 100 and just north of Bass Lake Road. Realign Brooklyn Blvd Service Road at 55th Ave

Safety is always our highest concern during construction of these types of projects:

- Please slow down through construction zones for the safety of others, and the workers on site, as well as your own safety. Avoid using a cellular phone when walking or driving near a construction zone.
- Please stay clear of machinery and construction trenches in the work zone. Construction vehicles can move quickly and suddenly. Staying alert to your surroundings reduces the likelihood of an incident.
- In addition, your assistance in directing your children away from construction areas is appreciated.

Thank you for your consideration and patience. The City has hired SRF Consulting to help oversee the construction work. For any questions or concerns you may contact the following at SRF Consulting or City of Brooklyn Center Engineering Staff:

Dan Herzog, 612-247-6645, dherzog@srfconsulting.com
Jeff Kurth, 612-518-2145, jkurth@srfconsulting.com
Mike Albers, 763-569-3326, malbers@ci.brooklyn-center.mn.us

Please contact 911 during evenings and weekends if you have a construction related emergency such as ruptured water service, sewer backup, or significant flooding. The 911 dispatcher will contact the appropriate on-call Public Works personnel.