July 29, 2019: Construction Update No. 28
Brooklyn Boulevard Reconstruction Project

The Brooklyn Boulevard Reconstruction Project is still a very active construction site. The contractor is still performing work in Stage 2 (see below for description of Stages) on the reconstruction the eastside of the road within the project area. Last week, the contractor installed sidewalk east of Brooklyn Boulevard from 55th Avenue to Highway 100. 55th Avenue was reconstructed, re-paved, and opened back up to traffic. Bass Lake Road to the east of Brooklyn Boulevard was closed to allow for pavement removal, followed by the installation of new storm sewer through the intersection.

Construction activity for this week will be the following:

- Install storm sewer and prepare road base on Bass Lake Road, east of Brooklyn Boulevard.
- Construct the road base between 56th Avenue and Bass Lake Road.
- Prepare the road base on NB Brooklyn Boulevard between 55th Avenue to 56th Avenue for curb & gutter.

Construction activity for next week will be the following:

- Continue work on Bass Lake Road.
- Pour concrete curb and sidewalk between 55th Avenue and 56th Avenue.
- Begin to rebuild the roadway between 56th Avenue and Bass Lake Road and prepare for curb & gutter.

Stage 1 – Reconstruction west side of Brooklyn Blvd between 49th Ave and Hwy 100, Realign Lilac Drive to intersect Brooklyn Blvd at Highway 100 south ramps, Reconstruct 51st Avenue between Brooklyn Blvd and Xerxes Ave
Stage 2 – Reconstruct eastside of Brooklyn Blvd between 49th Ave and just north of Bass Lake Road. Reconstruct Highway 100 northbound off ramp at Brooklyn Blvd
Stage 3 – Reconstruct west side of Brooklyn Blvd between Hwy 100 and just north of Bass Lake Road. Realign Brooklyn Blvd Service Road at 55th Ave
Safety is always our highest concern during construction of these types of projects:

- Please slow down through construction zone for the safety of others, and the workers on site, as well as your own safety. Avoid using a cellular phone when walking or driving near a construction zone.
- Please stay clear of machinery and construction trenches in the work zone. Construction vehicles can move quickly and suddenly. Staying alert to your surroundings reduces the likelihood of an incident.
- In addition, your assistance in directing your children away from construction areas is appreciated.

Thank you for your consideration and patience. The City has hired SRF Consulting to help oversee the construction work. For any questions or concerns you may contact the following at SRF Consulting or City of Brooklyn Center Engineering Staff:

Dan Herzog, 612-247-6645, dherzog@srfconsulting.com
Jeff Kurth, 612-518-2145, jkurth@srfconsulting.com
Mike Albers, 763-569-3326, malbers@ci.brooklyn-center.mn.us

Please contact 911 during evenings and weekends if you have a construction related emergency such as ruptured water service, sewer backup or significant flooding. The 911 dispatcher will contact the appropriate on-call Public Works personnel.