September 9th, 2019: Construction Update No. 34
Brooklyn Boulevard Reconstruction Project

Work on The Brooklyn Boulevard Reconstruction Project is continuing to advance. The contractor began performing work in Stage 3 (see below for description of Stages) on the reconstruction the westside of the road within the project area. Last week, 55th Avenue to the west of Brooklyn Boulevard was constructed with new concrete curb & gutter and bituminous pavement. Concrete median curb was also installed from Highway 100 to 51st Avenue. Bass Lake Road to the west of Brooklyn Boulevard was closed to allow for the removals of pavement and median.

Construction activity for this week will be the following:
- Install storm sewer and hydrant on Bass Lake Road.
- Place new concrete sidewalk at 55th Avenue.

Construction activity for next week will be the following:
- Construct the roadway base at Bass Lake Road; prepare for new concrete curb & gutter and sidewalk.
- Prepare for final bituminous pavement from Highway 100 to 49th Avenue.

Stage 1 – Reconstruction west side of Brooklyn Blvd between 49th Ave and Hwy 100, Realign Lilac Drive to intersect Brooklyn Blvd at Highway 100 south ramps, Reconstruct 51st Avenue between Brooklyn Blvd and Xerxes Ave
Stage 2 – Reconstruct eastside of Brooklyn Blvd between 49th Ave and just north of Bass Lake Road. Reconstruct Highway 100 northbound off ramp at Brooklyn Blvd
Stage 3 – Reconstruct west side of Brooklyn Blvd between Hwy 100 and just north of Bass Lake Road. Realign Brooklyn Blvd Service Road at 55th Ave
Safety is always our highest concern during construction of these types of projects:

- Please slow down through construction zone for the safety of others, and the workers on site, as well as your own safety. Avoid using a cellular phone when walking or driving near a construction zone.
- Please stay clear of machinery and construction trenches in the work zone. Construction vehicles can move quickly and suddenly. Staying alert to your surroundings reduces the likelihood of an incident.
- In addition, your assistance in directing your children away from construction areas is appreciated.

Thank you for your consideration and patience. The City has hired SRF Consulting to help oversee the construction work. For any questions or concerns you may contact the following at SRF Consulting or City of Brooklyn Center Engineering Staff:

Dan Herzog, 612-247-6645, dherzog@srfconsulting.com
Jeff Kurth, 612-518-2145, jkurth@srfconsulting.com
Mike Albers, 763-569-3326, malbers@ci.brooklyn-center.mn.us

Please contact 911 during evenings and weekends if you have a construction related emergency such as ruptured water service, sewer backup or significant flooding. The 911 dispatcher will contact the appropriate on-call Public Works personnel.

Stage 1 – Reconstruction west side of Brooklyn Blvd between 49th Ave and Hwy 100, Realign Lilac Drive to intersect Brooklyn Blvd at Highway 100 south ramps, Reconstruct 51st Avenue between Brooklyn Blvd and Xerxes Ave
Stage 2 – Reconstruct eastside of Brooklyn Blvd between 49th Ave and just north of Bass Lake Road. Reconstruct Highway 100 northbound off ramp at Brooklyn Blvd
Stage 3 – Reconstruct west side of Brooklyn Blvd between Hwy 100 and just north of Bass Lake Road. Realign Brooklyn Blvd Service Road at 55th Ave